
College Planning Council 

Status Report On Project Redesign 
May 19, 1998 

1. 1997-98 Accomplishments
• HP Server Acquisition, Installation, and Configuration
• Oracle Database Installation and Configuration
• IRD Staff Training and Development
• Oracle Applications Implementation

• Finance ( General Ledger, Accounts Payable, Purchasing)
• February - May Setup and Configuration
• July 1, 1998 "Go Live" Date

• Human Resources
• January - May Setup and Configuration
• Fall 1998 "Go Live" Date

• Student Systems Requirements Documentation
• Based on SBCC Student Flow Model (See Attached)
• 25 of 40 New Process Requirements Completed by May 1998
• Remaining New Processes to be Completed by July 1998

• Instructional Redesign (Jack Friedlander)
• ESL I Foreign Languages
• Web Based Instructional Models
• Physics
• Discussions With Content Providers
• Grants and Fundraising

2. Challenges
• Human Resources

• Higher Education Model Development
• Student Systems

• Release Time for Systems Project Managers
• System Development Resources

• Coordination and Integration of Major Change Initiatives
• Project Redesign
• Conversion Project
• Instructional Design, Development, Delivery
• Web-Based Delivery
• Desktop and Server Renewal
• Telecommunications Infrastructure
• Support Staff



3. Next Steps
• , Oracle / Exeter Student Systems Agreement and Implementation
• SBCC Participation in Oracle Student Systems Design Consortium
• USWeb Web-Based Architecture and Design Report
• GTE - ATM Infrastructure Upgrade

4. Funding Issues
• Project Redesign Annual Operating Budget ($ 100,000)
• Conversion Project Fully Funded at$ 2.9 Million (5 Year Project)
• Technology Infrastructure Needs (One-Time and Ongoing)
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LABS AUTOfin8 

Current 

Lab/Dept. Computer Qty. Cost Total Comments 

BIO Apple lie* 4 $2,000 $8,000 Should be cascaded to PE. 
A&P Lab Mac 1 $400 $400 Hard Disk Upgrade 

Business Visual Basic Upgrade 1 $3,300 $3,300 
Computer Science X-Windows Terminals 39 $1,600 $62,400 $1 K ea. is allocated 

Gateway 4DX33* 2 $2,000 $4,000 

DSPS NEC 4DX66 20 $2,000 $40,000 Some can be cascaded. 
About 1/2 are *. Cascade 1 O P90s from 

ECT Misc. 286*, 386*, 486 10 $2,000 $20,000 Science Lab, 10 New. 
MAT MAC 7200 35 $50,000 Set aside for New MAT Lab. 

ADAT interface ($300), ZIP Drive ($125), 
MAT/Music Upgrades 1 $800 $800 64mB ram ($180), Studio Vision Pro ($125) 
PE CD-Rom Drives 2 $400 $800 For the O'Connor's laptops 

Syquest Drive 1 $260 $260 For Bob Dinaberg 
Physics MAC SE* 5 $2,000 $10,000 Set aside tor proposed physics lab? 
Sci (H244) MAC Centris 61 O 24 $2,000 $48,000 Purchase 24· and cascade 1 O P90s to ECT. 

Wake Ctr Gateway 4SX25 25 $2,000 $50,000 Wake Center Room 5 
TOTAL 170 $297,960 

(* - Denotes computers which should have been replaced in 97/98)

Prepared by KR 5/19/98 Page 1 



FACULTY AUTOIN98.XLS 

Current 
Dept User Computer Qty. Cost Comments 

Auto Tim Gilles? Gateway 4DX33 1 $2,000 YES 
Bio Richard Armstrong Misc. 1 $500 Misc. software and ram. 

Judy Meyer Centris 610 1 $2,000 YES 
Business Mike Kuiper 1 $2,000 Has 486/66 for possible cascade 

Al Vera-Graziano 1 $2,000 Has 486/66 for possible cascade 
Bonnie Chavez 1 $2,000 Has 486/66 for possible cascade 
Dan Wrentmore 1 $2,000 Has 486/66 for possible cascade 
Bill Vincent 1 $2,000 Has 486/66 for possible cascade 
Peter Naylor 1 $2,000 Has 486/66 for possible cascade 
Myrna Harker 1 $2,000 Has P60 for possible cascade 
Carol Diamond 1 $2,000 Has P60 for possible cascade 
John Parker 1 $2,000 Has P60 for possible cascade 
Tom Smith 1 $2,000 
Randy Bublitz 1 $2,000 
John Dunn 1 $500 Cascade P60 from above. 

CNEE (ECT) Jodi Simpson Centris 610 1 $2,000 YES 
DSPS Mary Lawson NEC 4SX33 1 $2,000 YES 

Adam Serda NEC4SX33 1 $2,000 YES 
Janet Shapiro NEC4SX33 1 $2,000 YES 
Gerry Lewin NEC4SX33 1 $2,000 YES 

English Marie Foley Centris 610 1 $2,000 YES 

New l:lire Centris 610 1 $2,000 YES 
Ann Wilkinson Centris 610 1 $2,000 YES 
Jim Stevens Centris 610 1 $2,000 YES 
Doug Fossek Centris 610 1 $2,000 YES 

Terre Ouwehand Centris 610 1 $2,000 YES 

Annette Cordero Centris 610 1 $2,000 YES 
Art Albanese Centris 610 1 $2,000 YES 

ESL Part-time Faculty MAC SE* 1 $500 Could use a Centris 61 O 
FL Anna Maria Ygualt Centris 610 1 $2,000 YES 

Marie Nizet Centris 610 1 $2,000 YES 
Carola Smith Centris 610 1 $2,000 YES 

Health Tech Jan Anderson Gateway 4DX2-66 1 $2,000 YES 
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FACULT'r AUTOli,.,_ ..,.XLS 

Music Nathan Kreitzer Centris 610 1 $2,000 

Philosophy Joe White Centris 610 1 $2,000 NO 

Jim Chesher Centris 610 1 $2,000 YES 

Physics Mike Young Mac 6100 dual plat. 1 $2,000 Cascade 6100 

Political Sci. John Kay Centris 610 1 $2,000 NO 
Peter Haslund Centris 610 1 $2,000 YES 

Pshychology Art Olguin Centris 610 1 $2,000 YES 
Ray Launier Centris 610 1 $2,000 YES 

Social 

Science Curtis Solberg MAC SE* 1 $500 Could use a Centris 61 O 
Paul Mcclung MAC LC* 1 $500 Could use a Centris 610 
John Eggler Centris 610 1 $2,000 YES 
Chris Mooney Centris 610 1 $2,000 YES 
Barbara Lindeman Centris 610 1 $2,000 YES 
Henry Baggish Quadra 610 1 $2,000 YES 

TOTAL 47 $86,500 

{" - Denotes computers which should have been replaced 97/98)
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FACULTY SUPPORT AUTOfin8 

Current 

Dept User Computer Qty. Cost Comments 

Bio Bio Museum Compaq 8086* 1 $500 Cascade 486/66 
Herbarium ? 1 $500 Cascade 486/66 
Division Aide 386 1 $2,000 Do they want to augment this allocation? 

Comm Staff BC117 MAC LC* 1 $0 Cascade a 61 Oto this use. 
DSPS Staff SS160 NEC 4S33 1 $2,000 YES 

Staff SS160 NEC 4S33 1 $2,000 YES 
Early 

Childhood Staff CH CTR MAC LC II 1 $0 Cascade a 61 Oto this use. 
ECT Cardenas HT3A Gateway 4SX25 1 $2,000 YES 
HRC Staff CC101 Gateway 4SX25 1 $2,000 YES 

Staff CC101 Gateway 4SX25 1 $2,000 YES 
Staff BC Cafe Gateway 4SX25 1 $2,000 YES 
Staff CC116 Gateway 4SX25 1 $2,000 YES 
Bill Regis 

Library LRC132 MAC LC II 1 $500 Cascade a NEC 486 to this use. 
Staff LIB 286* 1 $500 Cascade a NEC 486 to this use. 
Staff LRC003 286* 1 $500 Cascade a NEC 486 to this use. 
Staff LRC146 286* 1 $500 Cascade a NEC 486 to this use. 
Mike Downey 

Theater Arts DM122 286* 1 $500 Cascade a NEC 486 to this use. 
Judith Burgett 
DM151 286* 1 $500 Cascade a NEC 486 to this use. 

Pat Frank DM 145 8086* 1 $500 Cascade a NEC 486 to this use. 
Staff DM151 Gateway 4DX33 1 $500 Cascade a NEC 486 to this use. 

TOTAL 20 $21,000 

I(* - Denotes computers which should have been replaced 97/98) 

Prepared by KR 5/19/98 Page 1 



ADMINISTRATIVE AUTOfin8 

Current 
Division Dept User Computer Qty. Cost Comments 

BusSvc Payroll Staff 286* 1 $3,000 
Aux Acct Staff 386* 1 $2,000 
Purchasing Brian Beach HP Terminal* 1 $2,000 
Telephone 
Services Steve Lewis Gateway 4DX33 1 $2,000 
Purchasing Staff Gateway 4SX25 1 $2,000 
Purchasing Staff Gateway 4SX33 1 $2,000 

ContED Schott Ctr Staff 286* 1 $2,000 
Schott Ctr Everette Kerr 286* 1 $2,000 
Schott Ctr IRCA Staff 286* 1 $2,000 
Schott Ctr IRCA Staff Gateway 4SX25 1 $2,000 
Schott Ctr Judith Rojas Gateway 4SX25 1 $2,000 
Schott Ctr Staff Gateway 4SX25 1 $2,000 
Wake Ctr David Chavez Gateway 4SX25 1 $2,000 
Wake Ctr Staff Gateway 4SX25 1 $2,000 

Wake Ctr Maryellen Kelley Gateway 4SX25 1 $500 Cascade 

Development Foundation Bob Greyson Compaq 386SX 1 $0 Funded by Foundation Resources 

Foundation Staff Gateway 4DX33 1 $0 Funded by Foundation Resources 

Foundation Kate Bennett Gateway 4SX33 1 $0 Funded by Foundation Resources 

IRD 1 1 $3,000 

2 1 $3,000 
3 1 $3,000 
4 1 $3,000 

5 1 $3,000 
6 1 $3,000 
7 1 $3,000 
8 1 $3,000 
9 1 $3,000 

Pres Off Pres Office Backroom Staff 386* 1 $2,000 
Peter Gateway 4SX25 

Pres Office MacDougall Laptop 1 $2,000 
HR Shirley Brown Gateway 4SX25 1 $2,000 
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ADMINIS I t-lATIVE AUT� .. 118 

StudSvc Counseling Mail Room Gateway 4SX25 1 $500 Cascade 

Cont. Room NEC 1 $2,000 
Walk-In Station Gateway 4SX25 1 $500 Cascade 

Admissions Admissions 
and Records Windows HP Terminals 7 $2,000 Set-Aside for future replacement 

EOPS Staff Gateway 4SX25 1 $2,000 Possible Cascade 

EOPS Staff Gateway 4SX25 1 $2,000 Possible Cascade 

TOTAL 31 $71,500 

(* - Denotes computers which should have been replaced 97/98
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College- Wide Expenses 

Emergency 

Replacement Allocation $10,000 
Printers Allocation $25,000 

Student 

Services Keith Mclellan Laserjet IIP 1 $500 
Cont. Room Laserjet 4m 1 $1,500 Could cascade 4m to other use 
Front Counter Possible cascade of 4m from other 
SARS System Laserjet Ill 1 $1,500 use 

Transfer Ctr Staff Laserjet Ill 1 $0 Cascade of Laserjet 4 from other area 
Possible cascade of Laser Printer 

Career Ctr Bob Ehrmann Deskjet 1 $500 from other use 

ISSP Staff Laserjet 4m 1 $1,500 Cascade of Laserjet 4 from other area 
Possible cascade of Laser Printer 

Jane Craven Laserjet IIP 1 $500 from other use 
Staff Laserjet 4m 1 $1,500 Could cascade 4m to other use 

Possible cascade of Laser Printer 

Security Don Seaver Laserjet IIIP 1 $500 from other use 
Staff Laserjet Ill 1 $1,500 

Financial Aid Staff Laserjet Ill 1 $2,000 Need duplex printing 

VP Lynda Fairly Laserjet 4m 1 $1,500 Could cascade 4m to other use 

Student 
Activities Staff Laserjet 4 1 $1,500 

TOTAL $14,500 

Balance $10,500 

Servers Allocation $25,000 

Mainframe Allocation $50,000 
DSPS Assitive 

Technology Allocation $10,000 

Total Allocations $120,000 
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Name of lab 
BIO • 

CAD 
COMP SCI 
DSPS 
ECT 
MAT 
PHYSICS 

SCI (H 244) 
Lab Subtotal 
Faculty 
Academic Affairs Staff 
Total Acad By class 

ADMINISTRATIVE 
Business Services 
Continuing Ed. Admin. 
CE Wake Ctr. Student Lab 
Development (Foundation) 
Human Resources 
IRD 
President's Office 

Student Services 
Total Admm By Class 

COLLEGE WIDE 
Emergency Replacement 
Printers 
Servers 
Mainframe 
DSPS Assistive Technology 

Total By Class 
Cost Per Unit 

Total Costs by Class 

Mac Os 
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5 

20 
01 
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251 
$2,000 

$50,000 

Aloc98a4 

ComQuter Allocations 1998-99 

Mac MAT Win95 WinNT WinCAD XWin Cascade Other Comments 
4 $8,000 Apple lie 
0 $0 Gateway 4DX2-66V 
0 39 $62,400 Gateway 4SX25, DEC X-Win Terminals 

20 $40,000 NEC 4DX66 
10 $20,000 Misc. 386, 486 

35 $50,000 $50,000 Setaside $50,000 for New MAT lab. 
$10,000 

Centris 610 replaced by Pentiums. Replace all 
0 24 0 0 0 0 0 $48,000 24 and cascade 1 O P90s to ECT and 2 to CS 

17 58 0 0 39 0 $6,060 $245.460 
21 8 $86,000 

7 9 $18,500 
17 86 0 0 39 0 167 $349,960 JAcadem1c Affairs Total 

1 5 $13,000 
6 3 $13,500 

25 $50,000 
0 $0 
1 $2,000 

0 9 $27,000 
2 $4,000 

10 1 $20,500 This includes Student Lookup & HP Terminals 
1 49 9 0 0 4 $130,000 IAdmImstratIve & l;I: Total 

$10,000 $10,000 
$25,000 $25,000 
$25,000 $25,000 
$50,000 $50,000 
$10,000 $10,000 

$120,000 !College Wide Total 

18 135 9 0 39 4 230 Total Units 
$3,000 $2,000 $3,000 $5,000 $1,600 $500 I 

$54,000 $270,000 $27,000 S62,400 $110,000 $599,960 
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